

15-400 Milestone Report V

Sonya Anopa

April 29, 2016

0.1 Milestone Progress

Since the last milestone I have finished moving everything to the server, although the running process is not as successful as I would have hoped. Since I was attempting to run the script on all of WordNet, it has been taking a while to see a result; initially, it seemed that everything worked well, but it seems that at the very end an error appears that is possibly related to the way I'm running the script, so I have tried to fix this problem and am now waiting for the script to finish. Otherwise, I have generalized the script to accept a word and its definition and produce the same types of structures that were produced for WordNet, albeit more limited because I don't have access to the WordNet parent in such a setting; therefore, I consider the milestone complete.